



**SUPPLEMENTAL AGREEMENT  
FOR  
TRANSPORTATION ENHANCEMENT ALPHARETTA STREET (SR 9)  
between  
The City of Roswell, Georgia  
and  
Urey Companies, LLC**

**THIS SUPPLEMENTAL AGREEMENT** is made, entered into and effective as of the date of last signature, and amends that original contract between **The City of Roswell, Georgia** and **Urey Companies, LLC**, for the Transportation Enhancement Alpharetta Street (SR 9) project, effective March 1, 2010.

**THIS SUPPLEMENTAL AGREEMENT** by and between the **City of Roswell, Georgia**, (The "City") having its principal place of business at 38 Hill Street, Roswell, Georgia 30075, and **Urey Companies, LLC**, a Georgia limited liability company, having its principal place of business at 5755 North Point Parkway, Suite 76, Alpharetta, Georgia 30022, is to expand the scope of work per the attached change order request, dated April 22, 2011, having been approved by the Georgia Department of Transportation on 8/30/2011, specifically, adding three (3) islands, including the demolition of existing street, curb/gutter and landscaping with sod for a total increase of \$31,227.62.


**FOR GOOD AND VALUABLE CONSIDERATION**, the adequacy of which is hereby acknowledged which is for the increased scope of work as described herein, the **City** and **Urey Companies, LLC** do affirm and agree to this Supplemental Agreement, and do both affirm and agree to be mutually bound by all other terms and conditions of the original contract.


**IN WITNESS WHEREOF**, the parties hereto have caused this Agreement to be duly executed by their duly authorized officers as of the day and year set forth next to each signature.

**CITY OF ROSWELL**

By: \_\_\_\_\_  
Title: \_\_\_\_\_  
Date: \_\_\_\_\_

**UREY COMPANIES, LLC**

By:   
Title: Managing Member  
Date: 9/27/2011



5755 North Point Pkwy \* Suite 76 \* Alpharetta, GA  
770-500-3340 p \* 770-500-3342 f

APRIL 22, 2011

<b>Project: Alpharetta Street Improvements</b>					
<b>Owner: City of Roswell</b>					
<b>Attn: Charles Phillips</b>					
<b>Change Order Request #001</b>					
<b>OWNER REQUEST - ADD 3 MEDIAN ISLANDS</b>			Brief Description: Owner Request - Add 3 Islands (2 ea & 300 sf 1 ea @ 600 sf). Includes demo of existing street, curb/gutter and finished with sod.		
<b>DESCRIPTION</b>	<b>QUANTITY</b>	<b>UNIT</b>	<b>UNIT RATE</b>	<b>HOURS</b>	<b>TOTAL</b>
<b>Traffic Control (Incl. message boards)</b>					
Traffic Control	6	days	\$1,000.00		\$ 6,000.00
<b>Grading Complete</b>					
Saw Cut (approx. 2' deep)	320	lf	\$2.00		\$ 640.00
Saw Cut mobilization	1	ls	\$300.00		\$ 300.00
Bobcat (4 days includes demo and backfill)	32	hrs	\$65.00		\$ 2,080.00
Excavator (3 days demo only)	24	hrs	\$110.00		\$ 2,640.00
Dump Truck (3 days of removal)	32	hrs	\$45.00		\$ 1,440.00
Operator (4 days includes demo and backfill)	32	hrs	\$36.00		\$ 1,152.00
Laborers (4 days includes demo and backfill)	32	hrs	\$28.45		\$ 910.40
Backfill Material (Soil)	88	cy	\$14.00		\$ 1,232.00
Haul Off	6	loads	\$585.00		\$ 3,510.00
<b>Concrete Work</b>					
Place and Finish - 30" Curb and Gutter	320	lf	\$14.00		\$ 4,480.00
<b>Landscaping</b>					
Sod, approximately 1320sf or 147 sy	147	sy	\$ 4.15		\$ 610.05
					\$ -
Supervision (6 days)	48	hrs	\$45.00		\$ 2,160.00
					\$ -
<b>SUBTOTAL</b>					\$ 27,154.45
<b>OVERHEAD AND PROFIT</b>					\$ 4,073.17
<b>SUBTOTAL</b>					\$ 31,227.62
<b>TOTAL ADD / DEDUCT FOR REFERENCED CHANGE ORDER</b>					\$ 31,227.62

*CAP*  
9/20/11