

North Fulton County
Comprehensive Transportation Plan



October

2010

Transportation Resource
Implementation Program



Kimley-Horn
and Associates, Inc.



POLICY COMMITTEE

Arthur Letchas.....	Alpharetta
Mike Bodker.....	Johns Creek
Joe Lockwood	Milton
Jim Still	Mountain Park
Jere Wood	Roswell
Eva Galambos.....	Sandy Springs

STAKEHOLDER COMMITTEE

Alpharetta	Michael Cross
	Kit Mastrangelo
	Chris Owens
Johns Creek	Tim Jennette
	Edward "Skip" Rolquin
	Jim Warren
	Mike Williams
Milton	Clyde Johnson
	Matthew Marietta
Mountain Park	John McLaughlin
Roswell	Erik Alford
	Rich Dippolito
	Tom LaDow
	Richard Mays
	Becky Wynn
Sandy Springs	Sandy Abrams
	Jon Drysdale
	J Scott Leonard
	Chris Miller
	Gabriel Sterling
	Marguerite Wilson
	Sally Bethea
Chattahoochee River Keeper	Kaycee Mertz
GDOT	Mike Lobdell
GDOT District Office	Tom McQueen
GDOT	David Cassell
GRTA	Doug Russ
Johns Creek Chamber of Commerce	Johnny Dunning
MARTA	Tedra Cheatham
North Fulton Chamber of Commerce	Ann Hanlon
North Fulton CID	Yvonne Williams
Perimeter CIDs	Tony Peters
Perimeter CIDs	Sheri Wilburn
Sandy Springs Chamber of Commerce	

PROJECT MANAGEMENT TEAM

Eric Graves Alpharetta
Cindy Jenkins Johns Creek
Sara Leaders Milton
Carter Lucas Milton
Chris Chovan Roswell
Cedric Clark Sandy Springs
Regan Hammond ARC

In addition to the participants listed above, there have been additional municipal staff, related organizations, and involved citizens who were very engaged though the development of the North Fulton CTP. Although they are greater in number than can be listed here, their participation was vital to the success of this plan.

CONSULTANT TEAM



Kimley-Horn
and Associates, Inc.



Joel Stone, Inc.



sharon greene +
associates






TABLE OF CONTENTS

ACKNOWLEDGEMENTS	I
INTRODUCTION	5
COORDINATION AND PUBLIC INVOLVEMENT	9
TRANSPORTATION FUNDING	11
SELECTION AND PRIORITIZATION METHODOLOGY	15
RECOMMENDATIONS: MULTI-COUNTY PROJECTS	17
RECOMMENDATIONS: NORTH FULTON REGIONAL PROJECTS	33
RECOMMENDATIONS: ADDITIONAL PROJECTS AND POLICIES	43
OTHER REGIONAL PROJECTS CONSIDERED	62
FIVE YEAR ACTION PLAN	64
PROJECT IMPLEMENTATION MONITORING	71
APPENDIX: TIER 1 PROJECT FACT SHEETS	74